

MOE GRANTS APPLICATION SCHEDULE CYCLE 1/2018

No	Particular	PRGS 1/2018	LRGS 1/2018	TRGS 1/2018	FRGS 1/2018
1	<p>PL can start to key in into Mygrants online system and save as complete</p> <ul style="list-style-type: none"> ✓ <i>PL send softcopy of the proposal to DD R&D.</i> ✓ <i>DD R&D will nominate 2 IPT Panel - Assoc. Prof and above and did not hold any admin position (President, Dean & Director)</i> ✓ <i>DD R&D submit list of IPT Panel to RMC</i> 	<p>19 Jan 2018 -</p> <p>30 Jan 2018</p>	<p>19 Jan 2018 -</p> <p>15 Feb 2018</p>	<p>19 Jan 2018 -</p> <p>18 Feb 2018</p>	<p>19 Jan 2018 -</p> <p>25 Feb 2018</p>
2	<p>RMC</p> <ul style="list-style-type: none"> ✓ Check on technical part and budget of the proposal. ✓ Assigned 2 IPT Panel in Mygrants online system 	<p>31 Jan 2018 -</p> <p>1 Feb 2018</p>	<p>16 Feb 2018 -</p> <p>18 Feb 2018</p>	<p>17 Feb 2018 -</p> <p>20 Feb 2018</p>	<p>26 Feb 2018 -</p> <p>28 Feb 2018</p>
3	<p>Online review process between PL & IPT Panel <i>(This process is repeated until IPT Panel is satisfied with revision)</i></p> <p>PL complete the final revised proposal and save as complete</p>	<p>2 Feb 2018 -</p> <p>20 Feb 2018</p>	<p>19 Feb 2018 -</p> <p>5 Mac 2018</p>	<p>21 Feb 2018 -</p> <p>14 Mac 2018</p>	<p>1 Mac 2018 -</p> <p>23 Mac 2018</p>
4	<p>IPT Panel will recommend the proposal & submit to RMC</p>	<p>21 Feb 2018 -</p> <p>24 Feb 2018</p>	<p>6 Mac 2018 -</p> <p>10 Mac 2018</p>	<p>15 Mac 2018 -</p> <p>24 Mac 2018</p>	<p>24 Mac 2018 -</p> <p>4 Apr 2018</p>
5	<p>RMC Director will evaluate & recommend the proposal.</p> <p>RMC Admin will check and process the proposals</p>	<p>25 Feb 2018 -</p> <p>27 Feb 2018</p>	<p>11 Mac 2018 -</p> <p>14 Mac 2018</p>	<p>25 Mac 2018 -</p> <p>29 Mac 2018</p>	<p>5 Apr 2018 -</p> <p>15 Apr 2018</p>
6	<p>Submit to MOE</p>	<p>28 Feb 2018</p>	<p>15 Mac 2018</p>	<p>30 Mac 2018</p>	<p>16 Apr 2018</p>

****ALL application is through Online @ <http://portal.mygrants.gov.my/main.php>. Click **Log Masuk** and sign in into mygrants system**